
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
March 28, 2013

Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Documents Historically Reviewed

1 E
Draft Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 11/1/12 12/3/12 12/3/12

2 C Final Execution Plan 11/8/12 n/a

3 C Final Design Plan 11/8/12 n/a

4 B Final Remedial Action Work Plan 11/13/12 n/a

5 E
Draft Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 11/16/12 12/17/12 12/13/12

6 E-2 Final Record of Decision 11/26/12 n/a

7 F
Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 11/30/12 12/30/12 1/7/13 1/7/13

E 2 D ft Shi Shi ldi R d RACR 1/22/13

1/16/13 
No 

1/31/13 
No 

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

8 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 comment 1/22/13 comment 2/1/13

9 D-1
Former Building 313, 313A, and 322 
Sites 12/7/12 1/7/13

10 F
Final Data Gap Investigation Work Plan 
and SAP Addendum (2b) 12/10/12 n/a

11 D-1
Draft Final Status Survey Report for 
Building 383 Area 12/10/12 1/11/13 1/11/13

12 UC-1,2 Draft non Rad RACR 12/12/12 1/14/13 1/14/13 1/15/13 1/17/13

13 G Final Remedial Action Work Plan 12/12/12 n/a

14 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/24/13 1/22/13 1/29/13 1/25/13

15 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

16 E-2
Final Technical Memorandum for 
Geotechnical Investigation 1/3/13 n/a

17 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13 2/12/13 2/6/13 2/21/13 2/12/13

18 E
Draft Pothole Area Characterization 
Work Plan 1/8/13 2/8/13 2/6/13 2/12/13 2/7/13

19 B
Startup and Operations Plan for Soil 
Vapor Extraction System at IR10 1/10/13 1/31/13

Concurrence 
Requested 1/22/13 1/25/13

20 B
Revised Polylactate Injection Plan for the 
Remedial Action 1/12/13 1/24/13

Concurrence 
Requested 1/21/13 1/22/13 1/22/13

 1/17/13 
No 

comment

21 C
Final Execution Plan, Building 253 and 
211 1/16/13 n/a

22 D-1

Replacement Pages and RTCs for Draft 
Survey Unit Project Reports for Survey 
Units 254, 256, 265, and 283 1/21/13 n/a

Pages make 
Draft into Final

Landfill Gas Monitoring Report for 
23 E-2

g p
October-December 2012 1/21/13 n/a

24 E
Draft Final Status Survey Results, 
Former Building 506 Site 1/21/13 2/18/13 2/15/13
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 UC-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13 2/26/13 2/14/13 2/27/13

2 E
Draft Final Status Survey Results, 
Former Building 508 Site 1/25/13 2/25/13

3 E
Draft Final Status Survey Results, 
Former Building 507 Site 1/25/13 2/25/13

4 E-2
Monthly Landfill Gas Monitoring Letter 
Report for January 2013 1/30/13 n/a

5 C
Replacement Pages for Final Remedial 
Design and Design Basis Report 2/1/13 n/a

6 B

Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report 
Second Quarter 2012 2/4/13 n/a

Document Review Period Recently Completed

7 E-2 Final Ship Shielding RACR 2/13/13 n/a

8
E Final IR 03 Treatability Study Report

2/15/13 n/a

9
B Appendix B and D to Final Remedial 

Action Work Plan 2/19/13 n/a

10 B

Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report (4Q 
2011) 2/22/13 n/a

11 B

Final Petroleum Hydrocarbon Corrective 
Action, First Quarter 2012 Groundwater 
Monitoring Report 2/27/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 C

Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 
Area 11/16/12 3/29/13

Comments 
Pending Tech 

Memo

2 E
Final, Final Status Survey Results, 
Former Building 510/510A Site 1/31/13 3/4/13

3 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13 3/25/13 3/26/13

4 D-1
Draft Final Status Survey Report for 
South Pier Area 2/7/13 3/6/13 3/6/13

5 E/UC-3 Proposed Plan to Public and BCT 2/12/13 3/12/13

6
E-2 Draft Work Plan, Landfill Gas Survey At 

Parcel E-2 2/21/13 3/25/13 3/25/13

7 UC-1,2
Final Remedial Action Completion 
Report 2/27/13 n/a

Documents Currently Under Review

8 E
Final Survey Unit Project Reports for 
Survey Units 225, 229, 230, and 235 3/6/13 n/a

9 E
Final Survey Unit Project Reports for 
Survey Units 228, 240, 241, and 245 3/7/13 n/a

10 B

Petroleum Hydrocarbon Corrective 
Action, Third Quarter 2012 Groundwater 
Monitoring Report 3/7/13 n/a

11 UC-1,2
RTCs on Draft Remedial Action 
Completion Report 3/8/13 n/a

12
B, D-1, G 
and UC-2

Final Soil Vapor Investigation Tech 
Memo 3/8/13 n/a
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

13 E
Final Survey Unit Project Reports for 
Survey Units 246, 248, 249, and 300 3/13/13 n/a

14 E
Final Survey Unit Project Reports for 
Survey Units 301, 306, 307, and 308 3/14/13 n/a

15 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a

16 E
Draft NAPL Treatment Pilot Study Work 
Plan, IR03 3/15/13 4/16/13

17 B Final FOST for IR 7/18 3/19/13 n/a

18 D-1
Final, Final Status Survey Report, 
Building 383 Area 3/20/13 4/20/13

19 E
Final Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 3/21/13 n/a

20 E Final GWTS Report Addendum 3/21/13 n/a

21 D-1

Final, Final Status Survey Report, 
Former Building 313, 313A, and 322 
Sites 3/21/13 4/22/13
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

1 UC-1,2 Final O&M Plan 4/18/13 n/a Date Tentative

2 C
Final RA Work Plan for RU-C1, RU-C5, 
and Building 241 Area 4/28/13 n/a Date Tentative

3 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative

4 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date Tentative

5 E
Final Work Plan for Pot Hole 
Characterization 5/9/13 n/a Date Tentative

6 F
Draft Radiological Data Gap 
Investigation Tech Memo #2b 5/15/13

30 days from 
submittal date Date Tentative

7 D-1 Draft RAD RACR- North 5/20/13
30 days from 
submittal date Date Tentative

Documents For Upcoming Review (next 3 months)

8 E-2 Draft Remedial Design 5/24/13
45 days from 
submittal date Date Tentative

9 E Draft ROD 5/29/13
45 days from 
submittal date Date Tentative

10 UC-3 Draft ROD 5/29/13
45 days from 
submittal date Date Tentative

11 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date Tentative

12 All Draft Five Year Review 6/18/13
45 days from 
submittal date Date Tentative
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Item Parcel Document Name EPA DTSC
Water 
Board City of SF

Agency Submittal of Comments

Submittal 
Date

Expected 
Date for 

Comments Notes

13 All
Basewide Stormwater Annual Report 
(2012-2013) 6/26/13 n/a Date Tentative

14 F
Final RAD Data Gap Investigation - Tech 
Memo #2b 7/10/13

30 days from 
submittal date Date Tentative

15 D-1 Draft RAD RACR- South 7/11/13
30 days from 
submittal date Date Tentative

16 E-2
Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 7/29/13 n/a Date Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC                Response to comment
EPA U.S. Environmental Protection Agency SF                 San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH     Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Boardy y y g y
FSS Final Status Survey
n/a Not applicable
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